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October 6, 2006

Mr. Herbert C. Rosenthal
First Selectman

Edmond Town Hall

45 Main Street
Newtown, CT 06470

RE:  Design/Build Proposal for New Town Hall Project at Fairfield Hills (Project)

Dear Herb,

On behalf of O&G Industries, Inc. (O&G) and the entire Design/Build Team, we are
pleased to submit this letter and its attached exhibits as our Proposal to the Town of
Newtown and to the Fairfield Hills Authority (Authority) for the development and
construction of the above noted Project. We have worked in concert with you, the related
Town Departments and the Authority to develop this Proposal for review by the Town.
The Design/Build Team consists of O&G (Design-Builder) and Tai Soo Kim Partners
(Designer). Given the groundwork done by many during the development of the Fairfield
Hills Master Plan, and given the budget and its priorities established early on in the
process, we believe that this Proposal is responsive to the needs and desires of the Town
and the Authority.

As you know, after various reviews and feasibility initiatives, the former Bridgeport Hall
was designated as the building to be renovated for the New Town Hall and Board of
Education Offices. Although the overall Fairfield Hills Development Project Budget
established a limited amount of funds for the Project, we trust the Town will be pleased
with the information provided herein. Unfortunately, the demolition of Shelton House is
not included at this point due to existing budget constraints, but should be considered for
a future phase of development. However, the proposed Project will be a major asset for
the community and will set a positive example for future development opportunities at
Fairfield Hills.

The Proposal includes the following Exhibits for review:

Project Summary

Plans for Newtown Town Offices

Architectural Narrative

Program Space Requirements

Project Cost Summary

Project Schedule

Agreement Between Owner and Design-Builder (under separate cover)
Schematic Plans and Specifications (under separate cover)
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Pursuant to the Preliminary Agreement executed between the Town and O&G, and the
contemplated Agreement for Design/Build, O&G is proposing to manage the design and
construction of the proposed improvements detailed herein within the fixed limit of
construction cost established and within the time schedule presented. As agreed, O&G
will hold all the design and construction contracts and be responsible for providing all the
related services and trade work to the Town. Also as agreed, O&G will generally utilize
the Town’s procurement procedure for the bidding and awarding of construction
contracts.

Since the estimated cost for the New Town Hall must not exceed the amount of funds
allocated to this activity from the Fairfield Hills Development Project Budget, an updated
Budget Report presenting line items for all the activities to be funded and implemented at
Fairfield Hills shall be provided under separate. In this manner, the Town and the
Authority can discuss what affect this Proposal and its costs may have on other
contemplated projects. You asked us to develop a project that is consistent with budget
expectations, and we proceeded with that directive as our guide.

We know it has taken us a while to get to this point, but I trust you appreciate the time it
takes to correctly evaluate and understand the conditions, limitations and ultimate
opportunities for the Town at Fairfield Hills, and specifically at the site of Bridgeport
Hall. Now that we have arrived here, however, it is important to note that the costs and
schedule presented herein are directly related to the date of authorization to proceed.
Considerations for rising construction costs and seasonal activities are imperative.
Therefore, we ask that the Town review and respond to the Proposal within thirty (30)
days in order to limit necessary modifications to Project costs or schedule.

Lastly, O&G thanks you for the opportunity to be involved with the Town and the
Authority on the Fairfield Hills Development Project. The Design/Build Team is excited
about the proposed New Town Hall and believes it will be a beautiful landmark for the
campus and Town. As you know, we also are preparing proposals for the building
conservation (mothballing), playing field, parking and trail components of the overall
development for submission and review.

Thank you for your time and consideration of this matter. Please call me with any
questions or concerns (860-485-2137). The Development Team is prepared to provide a
presentation of the Proposal and Project components to you and/or the Building
Committee as soon as possible.

Respectfully submitted,

Jeffrey P. Cugno
Director of Development
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Architectural Narrative
NEWITOWN TOWN HALL
FAIRFIELD HILLS CAMPUS

The concept developed by the design team calls for a complete renovation of Bridgeport Hall to
accommodate both the Town Hall program and the Board of Education. Bridgeport Hall offers great
potential for this type of use. With the exception of some later additions that will be removed, the

building is in better condition than most other buildings on the campus. Its function as a dining
facility means that it has large span interior spaces that are well suited to both assembly space and to
open office environments. Furthermore, the building’s interior has a scale that is well-suited for the
major circulation spaces throughout the building. Although some of these areas are larger in area
than comparable space in new construction, the materials are durable and will require less finish

materials to adapt to new uses.

With most of the parking for the building located along the access drives to the north and south, and
a large parking lot to the east, the access to the building will be by way of the porticos on the north
and south sides. These will be renovated, with new steps and a handicapped accessible ramp at one

side.

The large barrel vaulted northwest wing can accommodate an open office environment for the
Health, Fire Marshal, Building Department, and Land Use Departments. The hallway along the south

side provides both access and reception areas for each department.
The similar space in the southwest wing can accommodate the Board of Education offices.

The smaller wings to the northeast and southeast house several smaller departments, as well as !:he
Emergency Operations Center. In the southeast wing, the offices for the First Selectman and Finance
Department wrap around a Council Chamber which is centered under the existing barrel vault.

The central section of the building, which originally contained the kitchen and bakery, willbe
subdivided by a new corridor linking the north and south entrance lobbies. The Town Clerk offices
are along the east side of this portion of the building. The deteriorated service wing behind this
section will be demolished down to the foundations, and a small new addition containing the vault
will be constructed there. The I.T. Department will be located along the west side of this area as 1t
will be serving both BOE and Town Hall technology systemms.

The basement will contain space for mechanical space and some building storage areas.

The plan as presented accommodates most of the program requirements of the Town Hall offices
and the Board of Education. In the future, a new addition could be added on the east side, linking to

the ends of the short northeast and southeast wings, and abutting the new vault. The corridors could
then be extended through the two wings in order to link up with the new addition.

In summary, the Design Team is confident that the concept presented will provide a building that is
functional and efficient, while offering architecture and interior space that is unique and fitting as a

Town Hall for Newtown.




NEWTOWN TOWN HALL | !
Program Space Requirements . ] ! i
Existing |1999 KBA User 6-21-06 Adjustments 9-21-06 Adjustments
DEPT SPACE Space _|Program |Prog. SIZE TOTAL SIZE |QTY (TOTAL Remote | CL| OP
A _|BUILDING DEPARTMENT
1 Chief Bidg Official 150 1 150 212 1 212 X
2 Deputy Bldg Official 150 1 150 111 1 111 X
3 Asst. Bidg. Inspector 150 1 150 61 1 61 X
4 Reception / Counter 150 1 150 61 1 61
5 Admin. Asst. Area 80 3 240 61 3 183 X
6 Conference (shared) 250 1 250 SEE HEALTH
7 Starage (plans, files) 300 200 1 200 720 720
8 Inactive files (Shared) 0 100 100
9 Copy, Printer, fax 100 1 100 173 1 173
} {Orig. subtotals include Fire Marshal} 1,080 1.775 Subtotal: 1,390 1,521
!g FINANCE DEPARTMENT
1 Dir. Of Finance 200 1 200 173 1 173 X
2 Reception Area 100 1 100 17 1 179 X|
3 Administrative Area 80 4 320 6 4 264 X
4 Files / Storage 100 1 100 19 1 192
5 Computer / Mail Room 120 1 120 14 1 149
6 Copy, office supplies 100 1 100 14! 1 149
7 Conference (Shared) 200 1 200 SEE 1ST SELECT
1,027 1,215 Subtotal: 1,140 1,106
C [FIRE MARSHAL
1 Fire Marshal 150 1 150 182 1 182 X
2 Deputy Fire Marshal 120 1 120 11 1 111 X|
3 Reception / Counter 150 1 150 61 1 61
4 Administrative Area 80 3 240 61 3 183 X
5 Files / Storage (shared) 0 100 1 100 746 1 746
6 Inactive file storage 0 50 50
Emergency Operations Center: {located in Basement)
7 Workroom (computer, fax, TV) 400 342 1 342
8 Radio Room 100 140 1 140
9 Offices 100 2 155 1 155
10 Kitchenette 50 50 1 50
11 Toilets 50 2 [1] 0 0
12 Storage (cots. supplies 200 1 211 1 2n
(See Building Dept above) Subtotal: 760 2,181
D |FIRST SELECTMAN
1 First Selectman Office 200 1 200 173 1 173 X
2 Exec. Asst. Area 120 1 120 125 1 125 X
3 Dir. Of Community Development 120 1 120 107 1 107 X
4 Dir. Of Human R 120 1 120 125 1 125 X
s Reception Area 150 1 150 179 1 179
6 Conference Room (share) 200 1 200 239 1 239
7 Administrative Area 80 2 160 132 2 264 X
8 Copy, office supplies 50 1 50 92 1 92
9 Files / Storage 120 100 1 100 100 1 100
10 Inactive files/ vault 0 50 50
714 1,205 Subtotal: 1,220 1,404
E |HEALTH DEPT
1 Director 150 1 150 137 1 137 X
2 Asst. Direcfor 120 1 120 70 1 70 X
3 Administrative Area 80 3 240 60 3 180 X
4 Reception / Counter 150 1 150 66 1 66
5 Conference (shared) 250 1 250 251 1 251
6 Plan Review 80 1 80 IN COPY BELOW
Iz Storage (plans/files) 220 150 1 150 320
8 Inactive Files 0 100 INCLUDED iN ABOVE
9 Storage {field equipment) 100 1 100 1 22
10 Copy, office supplies (shared with FM) 50 1 50 173 1 173
420 1,257 Subtotal: 1,290 1,219
F__|LAND USE AGENCY
1 Director 150 1 150 212 1 212 X
2 Zoning Officer 150 1 150 111 1 111 X
3 Consetvation Officer 150 1 150 111 1 111 X
4 Administrative Area 80 4 320 61 4 244 X|
5 Reception / Counter. 150 1 150 61 1 61
6 Conference (shared) 250 1 SEE HEALTH
I7 Storage (shared) 1.000 800 1 800 SEE FIRE MARSH
8 Inactive fites Q 200 913 1 913
9 Copy, Printer, office supplies 100 1 100 86 1 86
1,008 2,347 Subtotal: 1,820 1,738
G _|PROBATE COURT NOT INCLUDED
1 Probate Judge 150 1 150 0 0 0
2 Clerk 100 1 100 [1] 0 0
3 Reception 100 1 100 0 0 1]
4 Vault 100 1 100 0 0 1]
F Copy, office supplies 50 1 50 0 0 0
18 files 50 1 50 [} [} 0
L 463 545 Subtotal: 550 [1]




NEWTOWN TOWN HALL ! ! | !
Program Space Requirements [ 1
Existing {1993 KBA :User 6-21-06 Adjustments 9-21-06 Adjustments
| [PEPT SPACE Space  |Program |Prog. SIZE _ [QTY [TOTAL SZE |QTY [TOTAL Remote | CL| OP,
H _{PUBLIC WORKS DEPARTMENT NOT INCLUDED (A Program per 3/24 mig}
1 Dir. Of Public Works 200 0 0 0 0 0
2 Asst. Director 120 Q9 0 0 0 0
3 Supervisorsf Engineers 150 0 0 0 o
4 Reception / Counter 150 i) [1] 0 0
5 Admin. Asst. Area 80 0 [ 0 4]
6 Files 00 0 [ 0 (1]
7 Confe 50 0 1] ] 0 1]
8 Storage (plans; 00 [ [4] 0 0 1]
9 Inactive files 100 0 0 []
10 Copy, Printer, fax 100 [/} 0 0 Q 0
? Subtotal: [i] ]
! [REGISTRAR OF VOTERS
1 Registrar ® 100 1 00 126 1 126 X
2 Registrar (D) 100 1 00 126 1 126 X
3 Admin. Asst Area 80 2 60 80 2 160 X
4 Reception / Counter 100 1 100 80 1 80
5 Training Room (shared) 400 1 239 1 239
6 Files 120 1 120 120 1 120
Iz Copy, office supplies 50 1 50 50 1 50
8 Voting Machine Storage 300 1 0 0 Q 300
560 760 Subtotal: 630 901
4 |TAXASSESSOR
1 A 150 1 150 161 1 161 X
2 Deputy A 120 1 120 87 1 87 X
3 Technician 100 1 100 105 1 105 X]
4 Admin. Asst. Area 80 2 160 73 2 146 X
5 Reception / Counter 150 1 150 139 1 139
6 Workiroom / Conference (Shared) 250 1 250 225 1 225
Iz Files 100 1 100 150 1 150
E Capy, office supplies 50 1 50 51 1 51
9 Vault (Fireproof Cabinet only) 150 25 1 25 25§ 1 25
10 inactive files 0 50 1 INCLUDED IN FILES
364 1,072 Subtotal: 1,105 590
K [TAX COLLECTOR'S OFFICE
1 Tax Collector 150 1 150 161 1 161 X
2 Asst Tax Collector 120 1 120 146 1 146 X]
3 Bookkeeper - data entry 100 1 100 126 1 126 X
4 Administrative Area 80 2 160 77 2 154 X
5 Reception / Counter 150 1 150 68 1 68
6 Conference Rm (shared) 250 1 SEE ASSESOR CONF.
7 Files 50 1 50 75 1 75
Vauit (Fireproof Cabinet only) 150 25 1 25 25 1 25
9 Inactive files 0 50 1 S0
10 Copy, office supplies 50 1 50 4
356 782 Subtotal: 805 755
1. ITOWN CLERK
1 Town Clerk 150 1 150 297 1 297 X
2 Asst. Town Clerk 120 1 120 165 1 165 X
3 Administrative Area 80 4 320 81 4 324 X
4 Reception / Counter 150 1 150 112 1 112
5 Reference Materials 100 1 100 100 1 100
6 Map viewer, Printer, 2 comps 200 1 200 446 1 446
7 Files 180 1 180 180 1 180
8 Vault 360 1000 1 1,000 1,196 1 1,196
9 Inactive files i 0 200 1 200
10 Copy, Office Supplies 50 1 50 50 1 50
825 1.912 Subtotal: 2,270 2,870
M |MEETING SPACES
1 Legislative Council Chamber (12+75) Y 0 2000 0 [ 1,514 1 1514
2 Overflow / Breakout (Existing architecture) 740 0 0 0 0 [4]
3 Multipurpose Meeting Room (75-100) 0 415 3000 1 3,000 0 0 1]
4 Qverflow / Breakout (Existing architecture) 910 0 0 0 )] o
5 Kitchenette / Service pantry 150 1 150 0 0 1]
6 Chair Storage 120 1 120 [ 0 1]
Iz Conference (Training) Room #1 (30) in 1.T. Dept) 450 0 [ [1] 0 [']
8 Conference Room #2 (15) 300 1 300 857 1 857
9 Conference Room #3 (10) )] 250 1 250 549 1 549
10 Conference Room #4 (6) 0 150 [ 0 549 1 549
| 1,256 1,385 Subtotal: 3,820 3,469
N |ENTRANCE / PUBLIC AREAS
1 Main Enfrance Vestibule 150 1 150 0 0 0
2 Lobby MAIN LOBBY 300 1 300 4,219 1 4219
3 Reception 150 1 150 [4] 0 [
4 Stairs 350 2 700 700 2 1,400
5 Elevator Lobbies 120 2 240 0 1] 0
6 Public Toilets 300 4 1,200 214 2 428
7 Public Toilets 0 0 0 177 2 354
8 Private Toilets 60 2 120 4] 0 0
Subtotal: 2,860 6,401
|0 |[EMPLOYEE LUNCHROOM
1 Employee Lunchroom 600 1 600 761 1 761
2 Kitchenette 8¢ 1 80 INCLUDED ABOVE
0 540 Subtotal: 680 | I 761




NEWTOWN TOWN HALL [ |
Program Space Requirements [
| Existing (1999 KBA (User 6-21-06 Adjustments 9-21-06 Adjustments
| __|DEPT SPACE Space Program _|Prog. SIZE QTY [TOTAL 1ZE |QTY |TOTAL Remote CL| OP:
P_|STORAGE|
1 Secure Fireproof Storage (Archives) 1200 1 1,200 OFFSITE
2 torage / Inactive Files 1] 1100 1,100 OFFSITE
3 torage / General Building 200 1 200 00 1 200
4 torage / General office Supplies 200 1 200 00 1 200
5 Storage /Custodial 200 1 200 00 1 200
1,200 2,000 Subtotal: 2,900 600
Q (BUILDING SERVICES
1 Janitor Closets 50 2 100 52 2 104
2 Mechanical Room 250 1200 1 1,200 928 928
3 Data Server Room 75 2 150 150 150
4 Trash 104 104
5 Work Room 327 1 327
6 |Electrical Room 100 200 1 200 266 1 266
[ 175 400 Subtotal: 1,650 1,879
R __|UNASSIGNED SPACE (Expansion| 1,500 [1}
Total Assignable: 22,610 26,490 ASF 27,894
A d grossing factor (circulation, walls): 42% 11,126 NA
TOTAL wio B.O.E.: 31,654 37,616|GSF NA
S |BOARD OF EDUCATION
S1 Superintenden
1 Superintendent 390 200 1 200 209 1 209 X
2 Asst Superintendent 380 150 1 150 194 1 194 X
3 Conference Room (Shared) 250 1 250 239 1 239
4 Persannel Director 200 150 1 150 11 1 112 X
5 District-wide Technology Special. 160 120 1 120 " 1 112 X
6 Technical Curriculum Coordinator 220 150 1 150 11 1 112 X
7 Reception Area 90 100 1 100 112 1 112
8 Receptionist 100 1 100 112 1 112 X
9 Superintendent Secretary 160 120 1 120 149 1 149 X|
10 Asst. Superintendent Sec. 160 80 1 80 112 1 112 X
11 Personnel Sec. 160 80 1 80 112 1 112 X
12 Files 180 1 180 195 1 195
13 Copy/Mait 475 1 175 334 1 334
14 Work Area 441 1 441
15 Closet / Office Supplies” 20 1 20 89 1 89
3,116 1,795 2,365 Subtotal: 1,875 2,634
S2 Business
1 Dir. Of Business and Operations 270 200 1 200 194 1 194 X
2 Business Secretary 160 120 1 120 149 1 149 X
3 Accountant 200 120 1 120 196 1 196 X
4 Accounting Supervisor 200 120 1 120 196 1 196 X
5 Payroll Department (2 pers) 320 200 1 200 194 1 194 X
6 Accounts Payable Coord, 200 20 1 120 155 1 185 X
7 Transportation Director 180 120 1 120 198 1 198 X
8 Transportation Dept Asst. 140 100 1 100 196 1 196 X
9 Conference (Shared with super)} 280 1 280 SEE SUPERINT.
10 Purchasing Director 200 150 1 150 160 1] 160 X
11 Reception (Shared) 160 80 1 80 SEE SUPERINT. X
12 Copy/Mail (Shared) 100 1 100 SEE SUPERINT.
13 secretary
14 Computer Room (server) 100 1 100 117 1 117
15 Files 180 1 180 195 1 195
16 Office Supplies 112 1 112 SEE SUPERINT.
2780 1,252] 2902 Subtotal: 2,102 1,950
$3 Fagilities
1 Bldgs & Grounds Supervisor 200 150 1 150 226 1 226 X
2 Custodial Supervisar 180 120 1 120 224 1 224 X|
3 B & G Secretary 160 80 1 80 112 1 112 X
4 Storage (Shared) 60 1 60 89 1 89
5 Workroom/Conference 120 1 120 SEE SUPERINT.
}E Plan Room 180 1 180 115 115
7 Office Supplies / closet 20 1 20 117 17
450 1,125 902 Subtotal: 730 1,355
S4 ecial Education:
1 Special Education Director 270 150 1 150 183 1 183 X
2 Secretary 160 80 1 80 98 1 98 X
3 Pupit Personnel Clerk 140 120 1 120 98 1 98 X
4 Asst. Director 200 120 1 120 98 1 98 X
5 Secretary 160 80 1 80 126 1 126 X
6 Conference Room (Shared) 240 1 240 SEE SUPERINT.
17 Copy/Mait (Shared) 50 1 50 SEE SUPERINT.
[g Files 140 1 140 151] 1[ 151
| 325 665| 1,355 Subtotal: 980 ] | 754




NEWTOWN TOWN HALL 1 | [
Program Space Requirements [ | |
Existing {1999 KBA [User 6-21-06 Adjustments 9-21-06 Adjustments
|  |DEPT SPACE Space Program _ |Prog. SIZE QTY |[TOTAL IZE {QTY TAL Remote CL| OP
S5 Information Technol
1 echnology Dept Director 270 150 1 150 171 1 171 X
2 taff (8 p ) 1,200 950 1 950 616 1 616 X
3 ecretary 160 100 1 100 100 1 100 X
4 torage 400 1 400 404 1 404
15 Training Lab 400 1 400 415 1 415
6 Repair Area 400 1 400 360 1 360
2730 Subtotal: 2,400 2,066
S6 Continuing Education: X
1 Cont. Ed. Director 270 150 1 150 91 1 91 X
2 Bookkeeper 160 120 1 120 91 1 91
430 Subtotal: 270 182
T Employee Lunch Room:
l(Shared) 320 SEEITEMO
u Meefing Space |
|(Shanad) 853 635 500 500 SEE ITEMM
v Storage:
{Remote) 600 350 350 0 350
w Unassigned (Expansion): 0 0
Subtotal of Adjusted items: 7.480 4,750
Total Assignable: 6,282{ 11,087 8,357
Assumed grossing factor (circulation, walls): 4,657 42% 3,510
TOTAL FOR BOARD OF EDUCATION: 8,795| 15,744 11,867 |GSF
Combined Assignable: 28,892 34,847 |ASF 36,363| |GSF
Combined Gross Area: 40,449 49,483 |GSF 43,673| |GSF
Actual Overali Bullding Area: 50,300 |GSF 47,574| |GSF
Grossing Factor 20%




FAIRFIELD HILLS DEVELOPMENT PROJECT
DESIGN BUILD CONSTRUCTION

NEWTOWN, CONNECTICUT
September 29, 2006
TOWN HALL
PROJECT COST SUMMARY

DESCRIPTION

CONSTRUCTION COSTS:

1.

2.

CONTAINMENT MATERIALS / ASBESTOS ABATEMENT

DEMOLITION

a. STRUCTURAL DEMOLITION

b. SELECTIVE DEMOLITION

¢. TUNNEL DEMOLITION - SEALING & CAPPING

SITE iIMPROVEMENTS
a. OFF-SITE DEVELOPMENT (UTILITIES)

BUILDING CONSTRUCTION
a. RENOVATION OF BRIDGEPORT W/ VAULT ADDITION
b. CIRCULATION
c. BOE
Subtotal:

PROJECT "SOFT" COSTS: )

LAND ACQUISITION, APPRAISALS, LEGAL FEES
ARCHITECTS FEES (TOWN HALL & FF&E)

a. REGULATORY APPROVAL & MEETINGS

HAZ - MAT CONSULTANT & MONITORING
FURNITURE - EQUIPMENT ALLOWANCE
TELEPHONE SYSTEM

TECHNOLOGY ALLOWANCE

SECURITY SYSTEM

TRAFFIC STUDY

. TESTING and INSPECTIONS Town Hall
. PRINTING, MAILING and ADVERTISING
. MOVING EXPENSES AND STORAGE

. SECURITY

. BUILDER'S RISK INSURANCE

. CT PERMIT FEE

. OWNER'S CONTINGENCY

TOTAL PROJECT "SOFT" COSTS

BUILDING PERMIT FEE

C. M. REIMBURSABLE

a. STAFF (TOWN HALL )

b. CONSUMABLES (TOWN HALL)

Subtotal:

ESCALATION TOWN HALL
ESCALATION and CONSTRUCTION CONTINGENCY
DESIGN/ESTIMATE CONTINGENCY

Subtotal:

popa

PRECONSTRUCTION PHASE
CONSTRUCTION PHASE
CM INSURANCE
PAYMENT AND PERFORMANCE BOND
Subtotal:

Incl.
Incl.

QTY U/M TOTAL
1 ALLOW 250,000
1 LS [Incl. Below
1 LS 286,300
1 LS |incl
2.0 ACRE 212,300
1 ALW |N/A
45,770 SF 6,619,800
SF |incl.
SF lincl
7,368,400
N/A
1LS 695,000
1LS Incl.
1LS 65,000
45,770 SF 423,373
45,770 SF 137,310
45,770 SF 114,425
45,770 SF 91,540
N/A
1LS 10,000
1 ALLOW 12,000
1 ALLOW 20,000
N/A
0.45% 47,475
0.00% 0
0.00% 0
1,616,123
WAIVED
10 MO 388,760
10 MO 168,290
557,050
0.0% 0
5.0% 449,226
5.0% N/A
449,226
0.75% 70,753
5.00% 471,690
0.75% Inch.
0.550% OPTIONAL
542,443

Town Hall Project Cost

Option to Add Payment and Performance Bond

Town Hall w BOE 9 29

$10,533,242

$57,933
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